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Writer's Direct Dial 
(703) 584-8673 

tslamowitz@fcclaw.com 

May I ,  2007 

Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 1 2 ' ~  Street, S.W. 
Washington, D.C. 20554 

Re: CC Docket 94-102 
Phase I1 E9 11 Report 
MTPCS. LLC dba Chinook Wireless 

ORIGINAL 
FILED/ACCEPTED 

MAY - 1 2007 
Federai Cornniuntcatfons Curnrnlsslon 

Offlce of the Secrstaq 

Dear Ms. Dortch: 

On behalf of MTPSC, LLC dba Chinook Wireless ("Chinook'), submitted 
herewith i s  its Phase I1 E91 1 Report in compliance with the terms of the Order, CC Docket 
No. 94-102, FCC 05-200, released October 28, 2005, conditionally granting Chinook an 
extension of the deadline for compliance with Section 20.18(g)(l)(v) of FCC rules, 47 
C.F.R. 5 20.18(g)(l)(v). 

Should any questions arise with respect to this matter, please feel free to 
communicate directly with the undersigned. 

Very truly yours, 

'aw/ 
Todd Slamowitz 
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In the Matter of 

FILEWACCEPTED BEFORE THE 
FEDERAL COMMUNICATIONS COMMISSION 

MAY - 1 2007 WASHINGTON, D.C. 20554 

Revision of the Commission’s Rules to Ensure 

Calling Systems ) CC Docket No. 94-102 

Petitions for Waiver of Enhanced 91 1 Phase I1 

) 
Compatibility with Enhanced 91 I Emergency ) 

1 

Requirements ) 
1 

) 

MAY 1,2007 OUARTERLY REPORT OF MTPCS. LLC 
dba CHINOOK WIRELESS 

By Order dated March 8, 2006,’ the Federal Communications Commission (“FCC” of 

“Commission”) granted MTPCS, LLC dba Chinook Wireless (“Chinook”) a waiver of the 

requirement in Section 20.18(g)(l)(v) of the Commission’s Rules that carriers employing 

handset-based E91 1 location technology achieve 95% penetration, among their subscribers, of 

location-capable handsets by December 31, 2005. By that waiver, the December 31, 2005 

deadline was extended until September 30,2006. As a condition of that waiver, the Commission 

required that Chinook submit status reports, on a quarterly basis, commencing February 1,2006. 

This filing is the requisite May 1 ,  2007 status update. 

’ Revision of the Commission’s Rules to Ensure Compatibilify with Enhanced E911 Emergency Calling Systems, 
Petitions for Waiver of Enhanced 911 Phase 11 Requirements, Order, CC Docket No. 94-102 (Rel. October 28, 
2005). (“Waiver Order”) 
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1. The number and status of Phase I1 requests from Public Safety Answering Points 

Chinook has received Phase I1 requests from the following counties: Cascade, Gallatin, 

Flathead, Yellowstone, Chouteau, Missoula, Lewis and Clark, Blaine, Hill, LewistonRergus and 

Ravalli County.* As stated in its Quarterly Reports, Chinook recently completed conversion of 

its entire network from CDMA to GSM. As explained in its waiver request, Chinook was 

utilizing a handset-based technology for its CDMA network. For its GSM network, Chinook is 

employing a network-based solution and is no longer using a handset-based technology for any 

of its calls. 

2. The dates on which Phase I1 service has been im~lemented or will be available to 
PSAPs served bv Chinook’s wireless network 

As explained it its most recent Quarterly Report, Chinook notified interested PSAPs, both 

before and after its August 2006 conversion to GSM, that due to the switchout of its entire 

network infrastructure, it would need to recommence and implement E91 1 Phase I1 on the new 

network. Fortunately, the PSAPs understand that the technology change out means the Phase I1 

effort is being undertaken a second time. Chinook is keeping PSAPs appraised in detail of 

events. Chinook has made substantial progress toward implementing Phase I1 service in its 

service area. It is currently delivering Phase I1 service on its GSM network to the following 

PSAPs in its service area that have requested and are capable of receiving Phase I1 service: 

* As of the date of this filing, Chinook is not providing commercial service in Blaine County. Upon 
commencement of commercial service, it anticipates being capable of delivering Phase I1 service to the 
Blaine County PSAP in a timely manner. 
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Cascade, Chouteau, Gallatin and Yellowstone. Further, Chinook is in the process of deploying 

and testing Phase I1 service in the following PSAPs: Hill, LewistoniFergus, and Ravalli (with 

respect to Hill County and Lewiston/Fergus County, Chinook was delayed in establishing TI 

lines from the ILEC that provides the selective routers for these counties until the ILEC revised 

and implemented certain tariffs affecting TI service). Chinook’s engineers continue to work on 

Phase I1 implementation with a nationally recognized E91 1 services provider, which includes the 

driving and loading of Phase I1 data into the Serving Mobile Location Centre (SMLC) server that 

is required for Phase I1 implementation. For these three PSAPs, Chinook anticipates the driving 

and loading of data will commence within the next few weeks. Therefore, it anticipates being 

capable of delivering Phase I1 service to these PSAPs by no later than May 31,2007. 

Further, as mentioned in its previous Quarterly Report, due to a need for the LEC to 

upgrade its selective router, Chinook continues to work with Flathead county E91 1 officials to 

determine how they would like matters to proceed since they are not currently capable of 

receiving E91 1 information. Finally, for Lewis and Clark County and Missoula County, which 

requested enhanced services more recently, Chinook fully expects to be capable of delivering 

Phase I1 information by and, most likely, well before October 1, 2007. 
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3. Status of its efforts to convert its network to a GSM. network-based svstem 

As stated in it its prior Quarterly Reports, Chinook has completed conversion of its entire 

network from CDMA to GSM, network-based system 

Respectfully Submitted, 

MTPCS, LLC dba Chinook Wireless / 

&J 
Bv: Todd Slamowitz. 

May 1,2007 

I 

Likas, Nace, Gutierrez & Sachs Hartered 
Its Attorney 
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